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Vendor:
Region/Locality:

Period:

Task Locality
%

Complete
Total
Hours

Hours
this period

Comments

WSP/LEC/Coordination and Testing 32.50

Phase II testing in Colonial Heights with Triton Colonial Heights 5.50
Triton Phase II testing did not work reset 
testing for August.

Phase II testing with Sprint Hopewell 4.00
Sprint deployed in Hopewell mapping still not 
ready.

Phase II testing  in July  with wireless carriers. 
Testing with Sprint deployed Phase II.Testing with 
Ntelos derpolyed Phase II.

New Kent 18.00
Mapping contract  signed  for new mapping 
system should be installed in August.

Contacted WSP/LEC on status of readness for Phase 
-II

Region 5.00  Phase-II testing started for most carriers.

REPORTING 5.00
Prepare State Reports Region 3.00
Discuss status with PSAPs Region 2.00

COST RECOVERY 0.00

TRAINING 0.00

GIS/PLANNING FOR MAPPING 12.00
Pertsburg installing mapping information for OSSI 
mapping.  CPE at Petersburg not ready for Phase II 
Centrallink to be updated with new format in August 
should be ready for testing then.

Petersburg 8.00
Training for new Mapping system finished 
equipment  installed conf calls weekly.

Met with Charles City on  mapping for Phase II. Charles City 2.00
Charles City still has not decided on which 
mapping vendor to go with.

Met with Prince George about new cwnter and new 
equipment.

Prince George 1.00
Prince George in process of awarding 
contract for mapping display

New Kent signed contract for mapping to be instaaled 
in about 6 - 8 weeks

New Kent 1.00
Mapping will be installed in July due to delay 
on contract

Mapping still not installed having GIS problems Hopewell
GIS working on install for mapping Phase II 
started

PSAP PLANNING 21.00
Petersburg CPE will not execpt Phase II call RFP for 
new CPE to be but out. 21.00

70.50
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8/23/2004
All PSAPs receiving Phase I calls
All Phase II assessments are complete
Phase II deployment started for Col Hts, Hopewell, 
and New Kent.
New Kent mapping ordered but not installed.  Phase 
II testing started in July and August.

0 0

Issue Comments
Issues of Importance
Actions Proposed to Resolve Issue

Page 2 of 2


